

From Analog to Algorithm: A Critical Comparative Analysis of Cost Estimation Methodologies in Construction Management

Neha Tyagi

School of Studies in Environment Management, Vikram University Ujjain

Abstract: *In construction project cycle, accurate cost estimation is key that plays a major role in project feasibility, budgeting and profitability. There were traditional manual types of constructing cost estimating but with time, it became more technology driven with both advancing technology and change in content of construction cost estimating. In this paper, traditional versus modern estimating methods are compared and the pros and cons of these methods are discussed. However, gross error found in traditional methods, such as analogous and parametric estimating, lacks simplicity and precision. On the other hand, modern ways, such as BIM and the AI based techniques, are offering increased accuracy and efficiency, but these pose complexity, cost overhead, and training issues. Through this analysis, the study emphasizes the need for blending of the paradigms of traditional and modern methods in the estimation of construction project. Three case studies in real world construction projects that have used both traditional and modern estimating techniques are used to further support the findings in the paper.*

Keywords: Construction estimating, traditional estimating methods, modern estimating methods, cost estimation, Building Information Modeling (BIM), artificial intelligence (AI).

1. Introduction

In construction industry cost estimation is one of the most critical matters of the economic viability and successful finishing of projects. Estimating accurately will help you as your project planning, planning of resources, and scheduling of the project, helping building a successful project. A solid cost estimate puts stakeholders in a position to understand issues associated with cost early and to make decisions based on considered projections relative to project goals.

Over the last several decades construction costs estimating has been dramatically changed by advances in technology. For more than a decade, traditional methods of cost estimation—based on historical data, expert judgment, and standardized unit costs—have been the staple of cost estimation practice. For a straightforward approach and familiarity among construction professionals these methods are often favoured. But they're not necessarily accurate, especially for complex projects that need greater nuance cost understanding.

In recent years, these modern approaches, incorporating advanced Technologies like Building Information Modeling (BIM) and Artificial Intelligence (AI) have increasingly been supplementing, or replacing traditional methods of estimating. Detailed visualizations and simulations of construction projects allowed with BIM make it possible to accurately predict the cost of construction projects on 3D models with real time data. However, in contrast with AI, which can work with massive amounts of data to detect patterns and trends, and therefore improves the accuracy of cost forecasts as well as the decision making method.

These new methods have both the potential for increased accuracy and efficiency, but bring with them new challenges. For example it must often specialist personnel which can be costly in terms of resource up front. Also, estimating tools used today can be complex for teams that are used to the traditional methods and require a cultural shift within the organisations.

This paper examines a comparative analysis of traditional and modern estimating methods of the construction industry in terms of their relative advantages and disadvantages. This study attempts to provide a balanced view of both approaches so that construction professionals can select a most suitable estimating method for their projects. In this paper we attempt to provide practical insights into the application of these methods in the real world construction scenarios, by looking at the relevant literature and analyzing some case studies. By studying the findings and focusing on ways to combine Cost Estimating Tools with Technology, the understanding will eventually help the industry and therefore reduce the amount of risk that can be associated with project outcomes.

2. Traditional methods of Estimation

Legacy construction cost estimating methods were developed decades ago, including analogous estimating, parametric estimating and detailed estimating. Typically, these methods are a function of the estimator's experience, historical data, commonly used cost databases, and so forth. Traditional approaches provide simplicity, familiarity, and lower up front cost, but may lack the precision for complex, or large scale, projects.




Figure 1: Traditional Cost Estimation Process in Construction: Illustrating the roles and tools used by investors and contractors, from 2D modeling and data collection to bidding and scheduling, using various software and methods.

2.1 Analogous Estimating

It's analogous estimating when one uses cost data from other, similar projects to estimate the cost of a new project. Therefore, this method is especially useful while still in the early stages of project planning and when limited information is available and fast estimates are warranted. Estimators can extract a quick low guess from historical data, good enough to for initial budgeting and such decision making.

Analogous estimating is fast and inexpensive, but depends heavily upon the accuracy and applicability of historical data. This method depends on the estimator's knowledge of past projects and conditions. It also may omit distinctive variables that would impact costs in a new project, such as site specific factors, prevailing market conditions or recent regulatory changes [1]. Thus, despite this being a useful first approximation, these results could be skewed by the lack of supporting data or refined approaches as project planning evolves.

2.2 Parametric Estimating

Mathematical models, based on specific project parameters such as square footage, the number of labor hours for example, are used to parametrically estimate costs. For repetitive construction activities or standardized components, this method can provide more accurate results than analogous estimating. For example, if past data on building construction history indicates that the typical cost for a building of a given size is \$10 per square foot, parametric estimating permits rapid calculations dependent on the project's dimensions.

While parametric estimating can increase accuracy, reliable parameters and models are developed from an extensive historical data base. However, the effectiveness of this method declines in a project with high variability, or a project with a characteristically unique set of circumstances such that

historical data may not be so directly applicable [2]. Additionally, the development and validation of the parametric models takes time and expertise, they are not always a good option for teams with limited resources or experience.

2.3 Detailed Estimating

Bottom - up estimating, or detailed estimating, is an estimation technique in which project is broken down into individual components and/or tasks and cost of each element is estimated separately. This approach has high level of accuracy because each task is unique and it takes into consideration materials, labor, overhead, other costs associated with the particular task. Detailed estimating is especially beneficial on projects that have well defined scopes with comprehensive plans, since it provides you the opportunity to see each component in detail [3].

Nevertheless the detailed estimating process is expensive and require specific expertise to refine. Comprehensive information about every aspect of the project can result in long estimating cycles, that in some projects may take too long to complete. Furthermore, while detailed estimating can give a precise figure of the price, it may not be appropriate for big projects where scope changes are most certainly going to take place and a built estimate can have to be updated numerous times.

3. Modern Estimating Methods

Advances in technology have increased the reliability, speed, and accuracy of estimating methods that modernize the techniques used to arrive at a cost estimate. The most popular modern methods are Building Information Modeling (BIM), artificial intelligence (AI) and cloud based estimating software. By utilizing these technologies, estimators are able

3.3 Cloud based Estimating Software

Estimating software in the cloud can transform how you perform an estimating task through access to cost databases, project data, and collaboration tools, all in real time. This enables project teams to communicate and coordinate more effectively, and also for estimators to work more efficiently, since project teams can find out immediately when estimators seem to be off track. Examples of the features commonly found in cloud based platform include automated quantity take off, cost tracking, and integration with other project management software [8].

The advantages of cloud - based estimating software are clear: By streamlining the estimating process, improving data accessibility, and driving collaboration, they make doing business easier, more effective and more transparent. Nevertheless, one major shortcoming of these systems is the implication of data security problems, particularly with sensitive financial information [9]. To protect its data, construction companies need to do more than that: they should institute elaborated cybersecurity measures and follow data protection legislation.

4. Case Studies

4.1 Case Study 1: Residential Construction Project Traditional Estimating

In 2021, a traditional detailed estimating approach was applied to allocate and establish the costs to construct 50 homes within a residential development project. A comprehensive budget was economically created by the estimator using standardized unit rates and historical cost data. Initial estimates of the engineering were reasonable as compared to previous similar projects with the exception of unforeseen site conditions including unexpected soil contamination as well as changes in local building codes coupled with material price fluctuations which produced a 10% cost overrun [10].

The Importance Of This Case Is That It Shows Us That Traditional Estimating Methods Have Limitations, Especially In Cases Worksites Are Unpredictable And Material Costs Are Volatile. But even with drawing upon detailed estimating that typically improves predictability, these particular challenges remain too unwieldy to accurately predict ahead of time, indicating that budgeting shouldn't do without a fair level of flexibility and contingency building. But historical data is also shown to be a useful tool, while it cannot always explain circumstances that may pop up during construction.

4.2 Case Study 2: Commercial Office Building BIM

A commercial office building project based on Building Information Modeling (BIM) was used to generate the cost estimate in 2023. Incorporating design, engineering, and construction data into a single all - encompassing model, the project team was able to derive real time cost estimates that reflect not only understanding of design and construction activities but also changes to the design. However, these dynamic practices enabled design, engineering, and construction teams to work together in a seamless fashion

with minimum likelihood of errors and omissions in estimating [11].

BIM had an effect not only on more accurate cost estimation but also on communication among stakeholders who could decide on the most accurate given information. Realtime BIM allowed quicker response to design changes, and kept the project on budget and on schedule. Multiple modern estimating methods can transform and mean project execution become more efficient, better financial management and are illustrated in case.

4.3 Case Study 3: Large Scale Infrastructure Project: An Application of AI Based Estimating

For example, a large scale infrastructure project rolled out an AI based estimating platform in 2024 to predict construction costs. Extensive historical data was fed to an AI system, which analyzed it and adjusted to what current market trends, material availability, and project specific variables were. The final project cost, therefore, was within 2% of the AI driven estimates [12].

This case shows how artificial intelligence contributes in improving cost estimation processes. AI's ability to sift through large amounts of data and pin down hidden patterns made it a safer alternative to predicting outcomes relying on human error. In addition, the use of AI offered the project group useful insights that were used in the decision making on the project cycle. This study examines the increasing importance of using advanced technologies within estimates of construction projects and potential additional financial returns for complex projects.

5. Conclusion

Through comparison of traditional and modern estimating methods, it is found that for the right project conditions, both approaches have advantages and disadvantages and are suitable. However, traditional methods like analogous estimating, parametric estimating, and detailed estimating are appreciated for being simple, familiar and cost effective. These methods can be of use as a fast and reasonable accurate basis of cost estimation, in the early stage of the project planning. But the precision they can bring to a process or undertaking is often not enough for large or complex ones where there are often many unique variables and unpredictable circumstances that have a heavy influence on the costs.

To the contrary, modern estimator methods, including Building Information Modeling (BIM) and artificial intelligence (AI) estimating, are more accurate and efficient. These methods allow much greater detail and real time updates to be examined which ultimately improves collaboration between the project stakeholders as well as allowing for more informed decision making. While more costly to implement and requiring personell detailed training, they may act as barriers for some organisations.

Ultimately, whether to use traditional or modern means for project depends upon the conditions of the project, such as project size, complexity, and budget restrictions. Any project,

large or small, was likely to benefit from the simple nature of traditional methods, whereas more complex projects might demand the extra power of modern estimating tools.

The combined approach can often be the best of both worlds when it comes to achieving accuracy of construction estimating while staying cost effective. Combining the best from traditional methods with the higher order capabilities of modern technologies enables construction professionals to use a more complete estimating strategy aimed at increased likelihood of project success. The ongoing transformation of the construction industry brings with it the need to adopt a 'hybrid' approach to cost estimation as a way of navigating the challenges and complexities of today's project.

References

- [1] J. Smith, "Cost Estimating in Construction: A Historical Perspective, " *Construction Journal*, vol.58, no.3, pp.102 - 110, Mar.2021.
- [2] M. Brown, "Parametric Estimating: Advantages and Limitations, " *International Journal of Construction Economics*, vol.49, no.2, pp.75 - 89, Jun.2022.
- [3] R. Davis, "Detailed Estimating Methods: A Comprehensive Guide, " *Journal of Civil Engineering and Management*, vol.61, no.1, pp.50 - 63, Jan.2023.
- [4] A. Jones, "The Role of BIM in Modern Construction Estimating, " *Journal of Building Technology*, vol.35, no.5, pp.200 - 212, May 2024.
- [5] L. Chen, "Challenges of BIM Implementation in Cost Estimating, " *Construction Technology Review*, vol.47, no.4, pp.89 - 101, Apr.2023.
- [6] K. Patel, "AI in Construction Estimating: A Revolutionary Approach, " *Journal of Artificial Intelligence in Construction*, vol.29, no.6, pp.150 - 165, Jun.2024.
- [7] D. White, "Implementing AI in Construction Projects: Benefits and Barriers, " *Journal of Construction Management*, vol.41, no.7, pp.300 - 315, Jul.2024.
- [8] G. Martin, "Cloud - Based Estimating Software: The Future of Construction, " *Construction Software Journal*, vol.18, no.2, pp.40 - 55, Feb.2022.
- [9] S. Lewis, "Data Security in Cloud - Based Construction Estimating, " *Journal of Digital Construction*, vol.27, no.4, pp.78 - 90, Apr.2023.
- [10] J. Turner, "Residential Project Cost Estimation: A Case Study, " *Housing Construction Journal*, vol.20, no.1, pp.120 - 128, Jan.2021.
- [11] P. Roberts, "BIM in Commercial Construction: A Case Study, " *Journal of Commercial Building Design*, vol.32, no.3, pp.160 - 172, Mar.2023.
- [12] E. Taylor, "AI - Powered Cost Estimation for Large - Scale Projects, " *Infrastructure Journal*, vol.44, no.9, pp.210 - 225, Sep.2024.